

Twin Platte Natural Resources District
Integrated Management Plan (IMP)
Approval / Implementation

<u>Task</u>	<u>Dates</u>
Water Subcomm. - IMP Stakeholder's Mtg.	Feb 19th Feb. 23rd
Water Subcomm. - IMP Stakeholder's Mtg. – Final Recommendation	Mar. 12th Mar. 16th
Special Bd. Mtg. - IMP Water Subcomm./Bd. Mtg. - IMP Stakeholder's Mtg. - Final Recommendation (if needed)	Apr 2nd Apr. 9th Apr. 20th
Water Subcomm./Bd. Mtg. – Approve IMP to submit DNR Joint NRD/DNR Mtg. (If needed) Exchange Letters – NRD/DNR agreement	May 14th May 21st or 28th May 15th – June 3rd
Water Subcomm./Bd. Mtg. – Approve IMP for Pub. Hearing Water Subcomm. – Rules & Reg. Rev. Publish Legal Notice in NP Telegraph	June 4th * June 4th * June 9th, 16th, 23rd
Public Hearing - IMP Water Subcomm./Bd. Mtg.–Approve IMP to submit to DNR Water Subcomm. – Rules & Reg. Rev. Exchange Letters – Implement the plan	July 2nd July 9th July 9th July 10th – Aug. 12th
Water Subcomm./Bd. Meeting – Approve IMP & Adopt Order Water Subcomm./Bd. Mtg. – Approve Rules & Reg. Rev. for Pub. Hearing <i>Water Subcomm. – Offsets Options</i> Publish Legal Notice in NP Telegraph Publish Order in NP Telegraph	Aug. 13th Aug. 13th <i>Aug. 13th</i> Aug. 18th, 25th, Sept. 1st Aug. 18th, 25th, Sept. 1st
Public Hearing - Rules & Reg. Rev. Water Subcomm./Bd. Meeting – Approve Rules & Reg. Rev. <i>Water Subcomm./Bd. Mtg. – Approve Offsets Options</i>	Sept. 10th Sept. 10th <i>Sept. 10th</i>
Effective Date of IMP Effective Date for Rules & Reg. Rev.	Sept. 15th Sept. 15th
<i>Water Subcomm./Bd. Mtg. – Additional Offsets Options</i>	<i>Oct. 8th, Nov. 12th</i>

* Denotes a change in the regularly scheduled Board Meeting dates.